SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:27AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 896 Const Calendar Day: 441 Date: 19-Aug-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower activites
ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam preparations . They =
started at 7:00 AM.
Richard , Lonny , & Manuel had to work on the skirt ring beam preparations . Crews had to work on the
East & South tower shafts . They had to fit the beams on the East shaft , on C & D beams . Crews had to
adjust the beams , drive wedges to align the holes , install temporary bolts , & release the chain falls .
They started at 8:00 AM. Crews were done at 10:30 AM.
After that , Lonny & Manuel had to remove the bolts, grind , & clean the edges, & prepare the beams
for the welders . & work with the welders on the connections .
In addition to that , Richard had to work on the West shaft ring beams . He had to bevel the outer edges
of the beams . Grind , clean , heat , & weld . He started at 11:00 AM.
Wu had to weld the connection on the South shaft . He had to prepare his tools , equipments , grind ,
clean, heat, & weld . He started at 7:15 AM.
In addition to that , Wu had to work with the QA & QC .
Ed & Bernie had to work with the welders . Check Ed 's report for the welders detailed activities
Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at
5:15 PM
In the office , | had to work on my report . | was done at 5:30 PM.
04-0120F4 Bid Item: 053 T-LO1-SFW.053 Tower Lift 01 Strut Facades West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MANUEL VIGIL 8.00 2.00 0.00 10.00 D
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Daouk, Sami Diary #: 896  Date: 19-Aug-2013 Monday
002295 WELDER, 600 AMP No
0.00 0.00 0.00 []
002294 WELDER, 600 AMP No
200 0.00  0.00 []
CCO0-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
F3
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:
Surveyor DANIEL CONSIDINE 0.00 0.00 0.00 []
Surveyor CHAD DUART 0.00 0.00 0.00 []
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